
NEWS RELEASE 
 

FOR IMMEDIATE RELEASE – January 10, 2020 

 

Media Contact: 

Robert Duncanson, Ph.D., Director of Health & Natural Resources 

Town of Chatham 

(508) 945-5165  

rduncanson@chatham-ma.gov 

 

Sewer Construction Update 

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer 

Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the 

Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below.  Work 

this winter will include force main installation, sewer installation, limited water main work and 

pump station work.   

 

Work for the week of January 13th – January 17th: 

 

1C – 3 & 4:  

• Continue Gravity Sewer Installation at Perch Pond Road  

• Commence Gravity Sewer Installation on Jeanette Road 

• Commence Gravity Sewer Laterals on Jeanette Drive, Barbara Drive, and Ethelma Drive 

 

1D – 1:  

*DETOUR*   

• Continue Work on Meetinghouse Road  

o Installation of Sewer Services  

o Installation of Force main from just past Stage Coach  

 

One Week Look Ahead (1/20 – 1/24):  

 

1C – 3 & 4:  

• Continue Gravity Sewer Installation on Jeanette Road 

• Continue Gravity Sewer Installation and Laterals on Perch Pond Road 

• Continue Gravity Sewer Laterals on Barbara Drive and Ethelma Drive 

 

1D – 1:  
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*DETOUR * 

• Continue Installation of Force main along Meetinghouse Road 

• Commence work on Meetinghouse Road – Gravity   

o North from #607 toward Old Queen Anne  

 

Two Week Look Ahead (1/27 – 1/31): 

 

1C – 3 & 4:  

• Commence Gravity Sewer Installation and Tentative Water Main Work on Wilfred Road 

• Commence Gravity Sewer Main Installation on Carolyn Drive 

• Continue Gravity Sewer Laterals and Force Main Piping Work on Perch Pond Road Area 

 

1D – 1:  

*DETOUR * 

• Continue work on Meetinghouse Road – Gravity 

o Old Queen Anne and Meetinghouse Intersection  

 

 

*DETOUR* - Meetinghouse Road (Rt. 137) is closed to through traffic between Old Queen 

Anne Road and Morton Road. Detour route is from Old Queen Anne Road to Sam Ryder Road 

to Middle Road (or Sam Ryder Road to Main Street/Rt. 28).  

 

Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be 

performing testing, installing inverts, raising castings, paving, and performing general cleanup at 

various locations throughout the project area. 

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting. 

 

We encourage you to visit the sewer construction project web site for updated schedule 

information and weekly press releases at: http://www.chathamscproject.info and the Town’s 

website for additional information regarding the CWMP and other important projects and events 

in the Town at: http://www.chatham-ma.gov. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 
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